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Introduction

On December 19, 1997, the Chairmen of the House Appropriations and
Senate Finance Committees directed JLARC to provide a status report on the
automated systems initiatives at the Department of Social Services (DSS).  In
directing the study, the chairmen stated that the report should include for each
major system – the status of work completed, any concerns regarding
implementation, a comparison of expenditures to date and appropriations, as
well as projected expenditures to complete the systems (Appendix A).  Since the
primary purpose of the study was to provide information to assist in reviewing the
1998-2000 budget, the report was requested by the end of January 1998.

JLARC Staff Review

To complete the review of the of the status of automation initiatives at
DSS, JLARC staff reviewed correspondence, planning, and financial documents
for seven major automation projects.  JLARC staff also interviewed numerous
participants involved in the development of these systems.

Document Reviews.   The JLARC staff review of documents included:
financial records, correspondence between DSS and federal agencies, advanced
planning documents, internal DSS planning documents, and DSS information on
the background of each automation project.  These documents were used to
assess the current status of the project and project expenditures.  JLARC staff
also used the documents to identify and assess problems associated with the
planning and implementation of the various automation projects.

Structured Interviews.   Structured interviews were conducted with many
of the primary participants involved in the development of the seven automation
projects under review.  JLARC staff spoke with DSS staff responsible for the
technical and program development for the projects reviewed.  Staff conducted
telephone interviews with federal officials responsible for federal funding for the
automation projects.  Staff in local social services agencies were interviewed to
obtain a local perspective on the projects.  Finally, JLARC staff spoke with staff
from the Council on Information Management, the Department of Information
Technology, and the Auditor of Public Accounts regarding the projects.

Analysis of Financial Data.   JLARC staff reviewed expenditures and
projected cost data for each automation initiative.  Appendix B includes a
summary for each project of the expenditures to date, projected remaining costs,
and appropriations for FY 1999-2000.

Overview of Study Findings

There is now reason to be cautiously optimistic about the development of
systems at DSS.  The Department has successfully deployed parts of ADAPT,
and has made good progress on other initiatives.  However, while DSS has
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made commendable progress in the development and deployment of several
systems, it may have also been too ambitious in its development efforts.  It now
appears that DSS may have overcommitted existing resources in its effort to
complete the many projects underway.  The Commissioner of DSS told JLARC
staff that DSS “may be trying to do too much too fast.”  As a result, JLARC staff
found that testing and quality control have been shortchanged to meet deadlines.

Review of the various information system initiatives also raises concerns
about the management and oversight of the Division of Information Services
within DSS and the various initiatives that have been undertaken.  This concern
is exacerbated by the fact that there have been three directors of the division
within the last four years.  Problems with management and oversight have had
several negative consequences.

One significant problem has been the failure of DSS to allocate sufficient
staff to projects such as ADAPT and the Statewide Automated Child Welfare
Information System (SACWIS).  Staffing shortages have contributed to delays in
the implementation of the projects, inadequate testing of new systems, and
insufficient staff support for the local agencies using the new systems.

An additional consequence appears to be inadequate management
control of the process for submitting Advance Planning Documents (APD) for
federal funding of automated systems.  The failure to properly manage this
process has exposed the State to unnecessary financial liabilities in at least two
instances.  According to DSS, the Department’s failure to obtain the requisite
approvals for the SACWIS system may result in the State having to fund $6.7
million in expenses that should have been allocated to the U.S. Department of
Health and Human Services (HHS).  In addition, the State may be required to
pay approximately $88,000 for the ADAPT project that should have been
allocated to HHS.  While DSS claims that it has funds available from other
sources to cover these expenses, having to allocate these funds for SACWIS will
result in their not being available for other programs.

A final concern is the Department’s response to the year 2000 compliance
issue.  The Council on Information Management has identified DSS as being at
risk of not being able to adequately address the year 2000 issue.  DSS appears
to be in this position because it recently changed its overall approach to
addressing the issue, and is just now beginning to assess the systems which
may be affected.

The remainder of this report is a more detailed discussion of these and
other issues, as well as a discussion of the status of each major DSS automation
initiative.
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CURRENT STATUS OF THE APPLICATION BENEFIT DELIVERY
AUTOMATION PROJECT (ADAPT)

The Application Benefit Delivery Automation Project (ADAPT) is a
computer systems project designed to automate the eligibility determination and
benefits calculation process for three major benefits programs – Temporary
Assistance for Needy Families (TANF, formerly AFDC), Food Stamps, and
Medicaid.  The Department of Social Services (DSS) began development of the
system to help local social services agencies manage the increasingly complex
eligibility and benefits process.  When completed and installed in local agency
offices, local eligibility workers will use the system to interview applicants for
assistance programs, and to determine the benefit amounts for which the
applicants are eligible.

Currently, the ADAPT project is progressing toward successful
completion, though the projected date for full statewide implementation of August
1998 may not be realistic.  While significant portions of the Food Stamps and
TANF/VIEW components of the system have been successfully deployed in
some local social services agencies, many others are still waiting to use the
system pending training of staff.  Maintenance and enhancements of these parts
of the system is expected to continue until June 1998.  Moreover, development
of the Medicaid component, considered the most important by the local
agencies, has not yet resumed.  The development team has started a review of
the revised Medicaid policy despite the fact that the final Medicaid policy is not
due for release until March 1998.  A detailed work plan cannot be developed for
completion of Medicaid until the policy is complete.

Inadequate staffing, pressures to meet approaching deadlines, and
difficulties with vendors pose risks which the Department of Social Services must
address more effectively.  It appears that the Department needs to:  (1) assign
responsibility for deployment of ADAPT to the appropriate program division, (2)
deploy additional staff as necessary to the development effort, (3) re-evaluate
the schedule for completion of ADAPT to more realistically account for the actual
resources available and the impact of intervening events which have delayed
progress, and (4) develop a better strategy for addressing hardware, training,
and other non-development problems.

Background

ADAPT began in 1991 as the umbrella project for four major information
technology initiatives at DSS.  These initiatives were (1) building a bridge
between MMIS and VACIS, (2) enhancing VACIS, (3) creating a rules-based
system for eligibility determination and benefit calculation, and (4) completing
long-range planning for social services information systems.  Initially the project
was to be completed by 1993, but addition of the rules-based system moved the
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planned implementation to 1994.  Development continued on the system until
December 1995 when project development was suspended.  Because major
portions of the system remained to be completed, the Secretary of Health and
Human Resources and the Commissioner of Social Services questioned the
long-term viability of the system and ordered an evaluation of alternatives for
completing the project.

As a result of concerns raised by localities regarding the suspension of
ADAPT, the General Assembly directed a JLARC review of the system, and
created a task force to recommend an approach for completion of an automated
eligibility system.  The JLARC study found that many of the technical problems
with the system had already been addressed by the DSS development team,
and recommended that the Department review alternatives for the design of the
system and take steps to improve project management.  The ADAPT task force
recommended that development continue on the existing system, with the
addition of a UNIX-based server to host the part of the system that determines
eligibility and calculates benefits.  This alternative leveraged the investment
already made in the mainframe system, but took advantage of lower-cost
client/server technology.

In response to these recommendations, the Department of Social
Services modified the design to include the Unix-based server, and resumed
development.  The revised schedule called for the system to be fully
implemented statewide by August 1998.

Current Status of Development and Deployment

DSS management and local officials should be cautiously optimistic about
the development and deployment of ADAPT.  The ADAPT project continues
toward successful completion, though much remains to be done.  The
Department of Social Services needs to address several problems which could
delay statewide implementation.  These relate to improved support of local
agencies, increased attention on the development of the Medicaid component,
continued support for ADAPT as a Unisys mainframe application, increased
staffing for development, a stronger commitment to testing and quality control,
and a re-evaluation of the project schedule.

Major Portions of the ADAPT System Have Been Successfully
Implemented .  Despite some problems, DSS staff and many local agencies view
ADAPT as a success.  The Food Stamps component of ADAPT is now available
for statewide use, and is made available to local agencies as workers complete
training.  Major portions of the TANF and VIEW components have also been put
on-line, and are available as agencies complete training.  Maintenance and
enhancement of the TANF/VIEW components is expected to continue through
June 1998.
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Currently, 41 localities have received training on the system and have
begun to use some or all of the available components.  Only one local agency
has used the VIEW component as a pilot for statewide implementation.  Training
for the remaining 81 localities will continue through June, with conversion of
cases from the older DSS system taking an additional six to nine months.  It
appears, then, that ADAPT will be the production system for Food Stamps and
TANF/VIEW processing by about May of 1999.

According to representatives of the local agencies, the ADAPT system
provides most of the features needed by the local eligibility workers.  Some
enhancements have been identified by the local agencies and DSS expects to
complete those enhancements after statewide implementation is complete.

DSS Has Not Resumed Development of the Medicaid Component.
Prior to the December 1995 suspension of the project, some development of the
Medicaid component had been completed.  No new development has taken
place on the Medicaid component since the suspension, due in large part to the
fact that Medicaid regulations have been under revision and will not be final until
March 1998.  DSS is now evaluating Medicaid policy to determine what can be
used from the development effort prior to the suspension.  This review is
incomplete, so the work remaining on the Medicaid component is unclear.

DSS management appears optimistic that there will be little or no delay in
delivery of the Medicaid component in August 1998, as originally scheduled by
the ADAPT Task Force.  The technical staff, on the other hand, reported in
interviews with JLARC staff that Medicaid development will begin in April 1998,
and likely will not be completed until about April 1999.  Given the limited staff
resources available and the complexity of the ADAPT system, an April 1999
completion date for Medicaid development appears more reasonable than an
August 1998 deadline.  DSS needs to complete its assessment of prior Medicaid
development and establish a realistic schedule for completion of the Medicaid
component.  A revised schedule should be communicated to the local agencies
as soon as possible.

DSS Needs to Address Persistent Concerns About the Delivery of
ADAPT.   While significant portions of ADAPT have been completed, the project
continues to generate concern among DSS staff and the localities, some of
whom perceive the project to be “at risk.”  Although some problems with the
TANF and VIEW components were discovered during testing by one of the pilot
agencies, these have been addressed by the development staff.  In addition,
Medicaid appears to be months away from deployment, although there are
currently no known technical issues which should preclude its eventual
completion.  In short, there is no evidence at this time that DSS will not be able
to deliver the full ADAPT system it promised, although the deadline set by the
ADAPT Task Force appears unrealistic, and DSS is unlikely to meet it.



Page 6 Current Status of the ADAPT System

Despite the successes of ADAPT, the project continues to be viewed with
some concern.  According to staff, contributing to this negative image is the
absence of an “owner” for the system within DSS.  Because no single program
division at DSS has taken ownership of ADAPT, the system is perceived as an
initiative of the Division of Information Systems, and less of a priority for program
staff.  Without a strong advocate on the program side, ADAPT has not received
the resources or support it needs.

Also contributing to the concerns about ADAPT is some unwarranted
criticism directed at problems which are not, in fact, related to the development
of ADAPT.  For example, the inability of a vendor to deliver personal computers
as contracted was perceived as another problem with ADAPT.  As one DSS staff
member said, “It’s not related to ADAPT, but it’s become an ADAPT problem.”  A
similar situation arose with the vendor responsible for the training of local staff.

DSS should address these concerns by formally assigning responsibility
for deployment of ADAPT in the local agencies to the Division of Temporary
Assistance Programs.  That division should work with the local agencies on
issues related to training and substantive testing of the system.  The division
should also provide functional staff to support a help desk on use of the system.
At one point, the project had a representative from the program area serve as
co-manager of the project alongside the technical manager.  A return to such an
arrangement should be used to coordinate the technical and program staffs.
The Department should appoint an implementation manager for ADAPT from the
Division of Temporary Assistance Programs as soon as possible.

In addition, DSS should require other central and regional office staff to be
trained on the ADAPT system.  It will be especially important, for example, for
quality assurance and internal audit staff to understand how the system works
and how to use it to retrieve data on eligibility systems.  Widely provided training
on the system among central office staff will reinforce a sense of ownership
department-wide.

Finally, DSS should specify a firm deadline for completion of the
conversion of cases by local agencies.  Given the current expected completion of
development and enhancements by June 1998 and the time needed for case
conversion, a final case conversion deadline should be set for June 1999.  This
would ensure that the portions of VACIS to be replaced by ADAPT can be
phased out prior to the need to modify them for year 2000 compliance.  This
would also confirm for local agencies that ADAPT will be delivered in a timely
fashion.

Staffing for Development of ADAPT Remains Inadequate .  In its
assessment of the future direction for the ADAPT project, the ADAPT Task
Force identified adequate staffing as an essential prerequisite for successful
completion of the project within established deadlines.  The Task Force identified
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the need for 24 functional and 10 technical staff to complete the system.  The
Commissioner of Social Services committed to providing adequate staff for the
completion of the project.  Despite this commitment, the project has never
achieved the staffing level considered necessary by the Task Force or the
managers of the project.  DSS issued an IFB seeking technical staff, but the
market place did not respond.

DSS now appears to be making an attempt to add both functional and
technical staff to the project.  Two additional technical staff are expected to join
the development team by February 16, 1998.  The addition of these staff will be
critical to the development of the Medicaid component.  On the other hand, five
full-time functional positions recently approved are expected to be filled by
existing temporary staff, thereby creating five additional vacancies.  So, there will
likely be no additional functional staff actually working on the project.  DSS
needs to ensure that additional staff are assigned to the vacant temporary
positions in a timely fashion.

DSS also needs to recognize that inadequate staffing has likely had an
impact on the deadlines for completion of the project which cannot be overcome
by the new staff now being hired.  The lack of adequate staffing over the period
of development since the suspension is problematic because the lost hours of
work cannot now be effectively recovered.  As one local DSS official said, “You
can’t make up for lost time in a development effort like this, you can only extend
the deadline.”  DSS management appear not to have recognized this fact yet,
since no revision of the project deadlines has been made to reflect the lower
level of resources for the project.  DSS should revise the schedule for completion
of the system to reflect the actual level of staffing available for the project.

Testing and Quality Control May Be Shortchanged to Meet
Deadlines.   The ADAPT Task Force established a deadline of August 1998 for
the statewide implementation of the system to all localities.  In response to this
deadline, DSS project managers prepared a detailed project schedule which set
out a number of interim deliverables.  Without adequate staffing, the deadlines
for interim deliverables are likely unrealistic.  Yet the Department continues work
toward those deadlines, and continues to bring additional components of the
system on-line for local agencies to use.  Unfortunately, this may be at the
expense of testing and quality control, as evidenced by the recent delivery of the
VIEW portion of the system to the first of the pilot agencies.

As the first pilot agency testing the VIEW component began to convert its
cases, it discovered several errors in the system.  The development staff has
been quick to respond, and has now provided a corrected version of VIEW for
the pilots.  According to DSS staff, however, the problems with VIEW point to a
strong push to meet existing deadlines, even if system components are not fully
tested.  Development staff confirmed that some portions of the VIEW component
were not fully tested in accordance with the standard testing protocol.  As a
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result, one development team member said that, “A lot of the time, the
development team ends up devoting more time to maintenance than
development.”  In the future, DSS needs to ensure that it adheres to its standard
testing protocol for all ADAPT components.

For their part, the local social services agencies need to demonstrate a
greater degree of tolerance with regard to the implementation schedule.  ADAPT
is a complex system and should be fully tested before used in a production
environment.  Local agencies should insist on delivery of a quality, stable
system, even if deadlines need to be adjusted to ensure proper testing.

DSS Needs to Support MAPPER and the Mainframe Activities.   For
ADAPT to be successfully deployed and utilized, DSS must commit the
necessary resources to support the MAPPER platform and the Unisys
mainframe system on which the application and databases rest.  Despite
adoption of the design proposed by the ADAPT Task Force, which uses the
Unisys mainframe, DSS management appears to have not consistently and
effectively communicated support for the current design to staff.  DSS staff
interviewed by JLARC staff perceive that the MAPPER programming for ADAPT
is looked down upon by management.  One staff member said that he feels he
has to “steal time to work on ADAPT,” because the mainframe activities are
“ridiculed” by others in the Department.

This view seems to be related to statements by management that DSS
may need to abandon the MAPPER platform in favor of an Oracle-based system
as a part of its long-term strategy for ADAPT.  Given that the system is still in
development, such statements cause a great deal of concern among
development staff.  One staff member called it “reckless” to propose that kind of
major modification before the current system is completed because of the
uncertainty it promotes.

DSS should carefully consider the impact of a strategy to alter the
fundamental design of ADAPT prior to having the current system fully deployed.
At a minimum, DSS should ensure that all components of ADAPT have been
used successfully in all localities and that case conversion has been completed
before considering a change in database products or system design.  DSS
management needs to make clear its support of ADAPT as designed.

DSS Needs a Revised Strategy for Managing Non-Development
Problems.  Over the past year, some of the most serious problems associated
with the deployment of ADAPT in the local agencies were the result of failures by
two outside vendors contracted by the Department of General Services (DGS).
In one case, training for the localities was delayed for two months because the
firm hired to conduct the training was inadequately staffed and otherwise
unprepared to begin.  The second problem arose with the vendor selected to
provide new PCs for the local agencies.  More than 5,000 PCs had been
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ordered, to be delivered directly to the local agencies in three phases.  The
delivery of the PCs has been a problem due to non-compliance by the vendor
with the terms of the contract and due to hardware failures.  DSS has worked
effectively with DGS and the vendor to solve the problem, but not without the
loss of valuable State and local staff time.  For example, on DSS’ instructions
one pilot locality had removed its old PCs so that the new ones could be installed
as soon as they were delivered.  The delivery was delayed by a week, and the
agency was effectively out of business during that time.

It is impossible to predict or avoid difficulties with or non-performance of
vendors.  To its credit, DSS properly monitored and documented problems,
which allowed for a strong and appropriate response.  DSS was quick to address
these problems and has clearly had a goal of reducing the adverse impact on
local agencies.  The problem with the DSS response is that it has come at the
expense of ADAPT development.  The ADAPT development team was pulled
from development to train the employees of the training contractor and to write
the training materials to be used by local workers.  This resulted in more than
one thousand hours of lost development time, on a project already behind
schedule and understaffed.  Again, when software problems developed on newly
delivered PCs, the ADAPT development team was involved in responding to the
situation.  Development staff have also spent considerable time responding to
questions from local offices on how to convert cases and otherwise use the
system.

DSS needs to recognize the importance of keeping the development team
on task, and should develop contingency plans for dealing with non-development
problems in the deployment of ADAPT.  DSS needs to identify functional and
technical staff outside of the ADAPT development team who can assist in
implementing such contingency plans.  The use of the ADAPT development
team for non-development implementation issues should be minimized.  DSS
appears to recognize this need, and has recently taken some actions to enhance
the ADAPT help desk and to provide staff to manage the training contract.

The State May Want to Consider Financial Support for the Case
Conversion Process.   As part of initial funding for the ADAPT project, pilot
agencies receive State funding for the process of converting cases from VACIS
to ADAPT.  Additional funding was necessary because eligibility workers had to
work overtime and on weekends to do the conversion (in addition to their normal
job duties).  Since the suspension of the project, no additional funding has been
provided for the conversion process.

Conversion of cases from VACIS to ADAPT will be a time-consuming and
costly process.  Currently, this cost will be borne by the local social services
agencies.  DSS has told the local agencies that it does not plan to make any
financial assistance available for case conversion.  The General Assembly may
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want to provide State funds to offset a portion of the cost of converting ADAPT
cases to ensure that the conversion is completed in a timely fashion.

Project Funding and Expenditures

It appears that funding will not be an impediment to the completion of the
ADAPT system.  Although the amounts budgeted by DSS for FY 1999 and FY
2000 are “almost identical” to the funding levels recommended by House
Document 10, financial data did indicate a need for continued vigilance.  For
example, budget data provided by DSS indicated that FY 1998 estimated
expenditures for ADAPT training were $1.525 million greater than was planned.

The Lack of a Current APD Has Exposed the State to Unnecessary
Financial Liabilities .  During the period of December 29, 1995 through January
31, 1997, DSS incurred expenses of approximately $837,000 on the
implementation of ADAPT.  Of this, about $88,000 would have been allocated to
the U.S. Department of Health and Human Services (HHS).  HHS indicated to
JLARC staff it will likely disallow these expenses, indicating that the State
needed to submit an update to its original advance planning document (APD) to
document the change in direction that followed the suspension of the project in
December 1995.  Although the amount involved is relatively small, State funds
will likely have to be diverted from other uses as a result.  In addition, the
situation could have been worse; federal funding only became available on
February 1, 1997 because Virginia began receiving TANF funds on that date.
TANF funds have since been used to cover expenses that would have been
allocated to HHS.  If Virginia were not now receiving TANF funds, additional
expenses could potentially be disallowed.  At this time, an update to the original
APD is pending with HHS.

The difficulties associated with the APD approval for ADAPT and similar
problems with the SACWIS project point to the need for improved management
of the approval process for federal funding of automated systems.  The APD
process is the method by which the federal government approves its financial
participation in automation projects.  As seen recently with ADAPT and SACWIS,
failure to properly manage the APD process can have significant adverse
financial impacts for the Commonwealth.  Therefore, DSS should transfer
primary responsibility for preparation and tracking of advanced planning
documents to the Division of Financial Reporting.  Information services staff
should provide support for APD preparation.

Overall Costs of the Project Remain Within the Original Funding
Estimate.   Based on the advanced planning document update now pending with
the federal government, the estimated eight-year life cycle cost of the ADAPT
system remains within the original estimate made in 1993 (Table 1).  The current
estimated total cost is higher than the amount estimated by the ADAPT Task
Force as a result of the costs of replacing the PCs in the local agencies.  The
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Table 1
Estimated Life Cycle Costs for ADAPT

Source of Estimate Projected Costs

October 1993 Approved APD $55,157,374

ADAPT Task Force Report $45,683,000

October 1997 APD Update (Pending) $51,021,875

Source:  Department of Social Services project status report, December 23, 1997.

replacement of PCs was necessitated by reaching the end of the normal life
cycle for these machines.  Increasing failure rates made repairs not cost
effective and the rapid pace of technological change mandated a significant
upgrade in capabilities in order to connect the workforce.

Life-to-date expenditures for the project as of September 30, 1997, total
about $23.3 million (Table 2).  The largest expenses associated with
development of the system have been for development of the application,
training, and installation of computer equipment.  Total operational costs
(computer processing and telecommunications bills) now total about $8.3 million
since 1992.

Table 2
ADAPT Project Life-to-Date Expenditures

(January 1, 1992 through September 30, 1997)

Expenditure Category Life-to-date Expenditures

DSS Planning $771,261
Federal Planning APD $1,633,257
Development and Implementation $12,549,324
Operational $8,306,504

Total $23,260,346

Source:  Department of Social Services ADAPT expenditure report.

Conclusion

DSS is making significant progress toward the completion of the ADAPT
system.  Local agencies are beginning to use the Food Stamps and TANF
portions of the system as local eligibility workers complete training on the
system.  To date, more than 81,000 cases have been converted to ADAPT, but



Page 12 Current Status of the ADAPT System

approximately 369,000 cases remain to be converted.  Over the next year as
local agencies complete training, the benefits of the system should finally be
realized.

The system is not complete, however, and the Department needs to make
additional improvements to its management of the project.  As deployment
continues for the TANF/VIEW portion of the system, DSS should turn its
attention to implementation of the Medicaid component.  In addition, DSS needs
to:  (1) assign responsibility for deployment of ADAPT to the Division of
Temporary Assistance Programs, (2) deploy additional staff as necessary to the
development effort, (3) re-evaluate the schedule for completion of ADAPT to
more realistically account for the actual resources available and the impact of
intervening events which have delayed progress, and (4) develop a better
strategy for addressing hardware, training, and other non-development
problems.  The Department should also reassign responsibility for the federal
approval process to the Division of Financial Reporting.
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CURRENT STATUS OF THE STATEWIDE AUTOMATED CHILD WELFARE
INFORMATION SYSTEM (SACWIS)

The State’s development of a Statewide Automated Child Welfare
Information System (SACWIS) is intended to improve the automation of child
welfare programs.  SACWIS is the term used by the federal government and is
therefore recognized by the 50 states.  Although Virginia’s system has been
designated as OASIS for On-line Automated Service Information System, this
report refers to either system as “SACWIS” for simplicity’s sake.)  Extensive
background information on children in child welfare programs including the
adoption and foster care program can be contained within SACWIS.  The
automation of this information would allow it to be retrieved and updated by
different agencies across the State, and once the system is fully developed, it
can be used to generate a multitude of reports needed by those working with
child welfare programs.  SACWIS should streamline service delivery, minimize
the administrative duties of case workers, and improve the reporting of children
in the child welfare system to the federal and State government.

The Department of Social Services (DSS) has encountered some
obstacles in its implementation of SACWIS.  It appears that insufficient staffing
of the SACWIS project has created a number of impediments to the timely
implementation of the project including:  inadequate system testing, insufficient
assistance for the local social services agencies, and delays in correcting
technical problems with the software.  The delays encountered in the
implementation of the system will likely prohibit DSS from meeting the April 1998
federal deadline for adoption and foster care automated reporting.  Failure to
meet this deadline could result in financial penalties as much as $165,191.  It is
also unclear whether DSS is going to receive the anticipated enhanced Title IV-E
funds to pay toward an estimated $8.9 million spent on SACWIS development
before October 1, 1997.

Background

In 1993, Congress passed legislation which provided an incentive
through enhanced matching funds for states to create SACWIS.  DSS decided to
put the adoption and foster care program on SACWIS and is beginning the work
necessary to add child protective services information to the program.  DSS is
also considering the feasibility of adding child day care and Comprehensive
Services for at-risk youth and families programs, and other programs to SACWIS
in the future.

In 1994, DSS decided to pursue the development of SACWIS in an
effort to achieve the above mentioned goals and to meet the federal
requirements for an adoption and foster care analysis and reporting system
(AFCARS).  The decision to use a SACWIS system for this program was not
mandatory, but enhanced funding under Title IV-E of the Social Security Act was
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available at a 75 percent matching rate if this program was automated under a
SACWIS package instead of separately.  However, federal guidelines only
provided for the enhanced rate of funding for project spending approved and
allocated before October 1, 1996.  This deadline was later extended to October
1, 1997.  Any other type of effort to meet the AFCARS reporting requirement did
not receive enhanced federal funding.

In 1996, DSS issued a request for proposal (RFP) for bids on
developing SACWIS software for Virginia.  DSS also submitted to the federal
Department of Health and Human Services (HHS) a “preliminary implementation”
advanced planning document (APD), and received tentative approval from HHS
to proceed with the RFP process.  After considerable negotiation with two of the
contractors who bid on the SACWIS project, it was decided that neither vendor
presented a proposal acceptable to the State.  In June 1997, the RFP for the
development of SACWIS software for Virginia was canceled.

While negotiations were taking place with vendors in the spring of
1997, DSS staff were also exploring the option of transferring a SACWIS
package from another state to Virginia.  Staff tested the SACWIS software from
several states and decided that Oklahoma’s KIDS system would best meet
Virginia’s needs.  In June 1997, DSS purchased 1,950 computers and printers
for SACWIS; and the agency requested a production copy of Oklahoma’s
SACWIS system in order to customize it to meet Virginia’s needs.  Oklahoma did
not charge Virginia for the transfer of this system.  Later in June 1997, DSS sent
HHS an informal summary of their recent actions regarding the development of a
SACWIS program in Virginia.

Despite this informal update, DSS did not submit an official APD
update to HHS to obtain approval for the department’s new approach to
SACWIS development in Virginia.   This failure to submit an APD update is the
reason provided by HHS for subsequently denying DSS’s requests to approve
Title IV-E payments for the hardware that was purchased for SACWIS.  HHS
contends that federal regulations require prior approval for spending on the
SACWIS project to qualify for Title IV-E funding.  However, DSS, with the
assistance of the Attorney General’s Office, is continuing to pursue federal
funding.

Current Status of Development and Deployment

SACWIS implementation is in progress, however, several problems still
need to be resolved before all local social services agencies are able to fully
utilize SACWIS.  The hardware and software necessary for SACWIS is in place
in most localities.  Two localities have not received the SACWIS software
because of local computer infrastructure problems. However,  the software still
contains errors which have prohibited local social services staff from entering
complete adoption and foster care data.
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Many of these problems appear to be the result of inadequate project
staffing and insufficient testing of the SACWIS software.  It also appears that
implementation of SACWIS has been encumbered by inadequate
communication between DSS and local social services agencies regarding
SACWIS developments.

SACWIS Implementation Has Begun But Is Incomplete.   Several
steps have been taken to bring SACWIS on-line in local social services
agencies, but additional work must be done before SACWIS can be used to
generate federally mandated reports. Computers and printers to be used for
SACWIS were installed in local social services agencies, and most local
agencies have had the adoption and foster care component of SACWIS installed
on their computers.  Local agency staff were also given introductory training on
the program between November 1997 and January 1998.

In addition to the installation of the hardware and software for
SACWIS,  DSS has converted existing data on children in the foster care and
adoption system contained in the Virginia Automated Client Information System
(VACIS) to SACWIS.  However, local case workers must add between 15 and 58
new data elements to each converted case, and all data elements must be
added for new cases brought into the system since the data were converted.
Approximately 7,400 cases were converted from VACIS to SACWIS between
October 1997 and January 1998.  As of January 30, 1998,  5,300 of the
converted cases had been partially updated with some of the new data
elements, and 145 new cases had been at least partially entered into SACWIS.

If all the adoption and foster care cases are not fully entered so that
the federal AFCARS deadline of April 1998 can be met, the State could be
penalized by as much as $165,191.  This penalty is based on FY 1993 Section
427 incentive funds.  A penalty will be assessed for each of the two reporting
periods that the report is not submitted each year.  In 1998, the penalty is 2.5
percent of the Section 427 incentive funds for Virginia.  Starting in 1999, the
percentage used to tabulate the penalty increases to five percent.

Local staff have encountered problems entering and updating their
cases for two primary reasons.  First, many localities have had difficulty making
the SACWIS software work with the local computer network configuration.
Second, there are still a number of errors in the SACWIS software package
which prohibit case workers from entering cases completely.

Testing of SACWIS Was Insufficient Before It Was Distributed to
the Localities.  Many of the problems encountered with implementation of
SACWIS appear to be related to insufficient testing.  Because DSS was
attempting to bring SACWIS on-line by September 30, 1997, to take advantage
of enhanced federal funding, the agency did not do the level of testing that is
recommended for new systems before they are widely distributed.  Furthermore,
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the testing DSS is currently conducting to attempt to correct software problems is
insufficient.  As a result, the staff at local social services agencies have
discovered instances in which the solution to one problem creates one or more
new problems.

As SACWIS implementation continues, DSS needs to fully test
revisions and corrections to the software before disseminating these changes to
the localities.  However, it appears that DSS will need additional staff to perform
such testing.

Staffing for the SACWIS Project Appears to Be Insufficient.   DSS
and local social services agency staff interviewed do not believe that the staffing
level for SACWIS implementation is adequate.  There is currently one full-time
project manager and three full-time contract workers assigned to the technical
development of SACWIS.  In addition, one full-time program manager with the
part-time help of another staff member works on testing the system and assisting
local agency staff with implementation.

Inadequate staffing has had several negative consequences.  As
mentioned previously, the current level of staffing did not allow for adequate
testing of the SACWIS program before it was disseminated to the local offices,
nor has there been adequate testing of updates and corrections to SACWIS that
have been sent to the localities.  DSS staff also reported that there is insufficient
staff to provide adequate training, prepare and disseminate guidance on
SACWIS, answer calls to the help desk, or work on fixing technical problems with
the software.

Due to a shortage of DSS staff to work on SACWIS and the desire to
obtain local input on the project, the central office of DSS issued an electronic
memorandum to local social services agency staff requesting interested staff to
apply for a six to 12 month temporary duty assignment to assist DSS in working
on SACWIS.  At least one locality approved a temporary duty assignment for a
child welfare worker, but this worker has been used largely to work in the child
protective services program which is also short-staffed.  Local social services
staff could provide valuable input on what local agencies need SACWIS to
provide and on how to fully test the system.  Local staff used for this purpose
would also be well-suited to provide additional training to other users of SACWIS
in their local agencies.

In order to avoid ongoing federal penalties and earn the confidence of
local users of the program, DSS management should hire additional staff to
complete the implementation of SACWIS.  Hiring additional local social services
staff on a temporary basis would be one method of addressing part of the
staffing shortage.
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Communication Between the Central Office and Localities about
SACWIS Implementation Has Been Inadequate.   DSS does not systematically
notify localities of problems and possible solutions regarding SACWIS when staff
become aware of such issues.  For instance, when asked how DSS central office
staff notify localities of problems, staff stated that they often only tell local staff of
the problem when the locality calls DSS for assistance.  DSS is currently making
some efforts to increase the level of communication between the central office
and the local social services agencies regarding SACWIS issues.

Local social services staff and DSS central office staff state that the
major reason for the current lack of communication is the scarcity of central
office staff to prepare guidance and otherwise assist with SACWIS.  As
mentioned previously, DSS should hire additional staff to meet the demands of
SACWIS implementation.  DSS central office staff should also develop a
systematic method of notifying localities of SACWIS developments.

Project Funding and Expenditures

As noted previously, there is an ongoing disagreement between the federal
Department of Health and Human Services (HHS) and the Virginia Department of
Social Services regarding whether Title IV-E funds will be approved for Virginia’s
SACWIS-related costs.  DSS officials have indicated that if Title IV-E funding is not
approved they intend to use Social Services Block Grant (SSBG) funds as
authorized by Title XX of the Social Security Act.  There appears to be some
disagreement among federal officials regarding the appropriateness of using SSBG
funds for SACWIS implementation.  However, DSS officials are confident, given
their own research and the analysis conducted by a consultant they retained, that
SSBG funds can be used for SACWIS automation.  As of January 26, 1998, DSS
had expended almost $8.9 million in implementing SACWIS.

Large SACWIS Expenditures Were Made in First Half of State Fiscal
Year 1998.  Few expenditures were made prior to July 1997 on the SACWIS project
because of DSS’s inability to negotiate a contract with a private vendor.  Once the
decision was made to use Oklahoma’s KIDS system for SACWIS, DSS staff moved
forward with large hardware and implementation expenditures.  From July 1, 1997
through January 26, 1998 an estimated $8.5 million was allocated to SACWIS-
related expenses (Table 3).  SACWIS implementation was accelerated because
DSS staff wanted to receive enhanced federal Title IV-E funding which ended
September 30, 1997.  DSS staff also wanted to implement the automated system in
time to avoid federal penalties for failing to make automated reports as required by
AFCARS.  It appears that SACWIS expenditures will remain within the $12.9 million
in State and federal funds that were appropriated for the 1996-1998 biennium.
Regardless of whether Title IV-E or SSBG funds are used for SACWIS automation,
DSS staff expect the $4.1 million general fund appropriation to be sufficient.

DSS Needs to Resolve Issues Surrounding SACWIS Funding.   DSS
officials, assisted by the Office of the Attorney General, continue to seek reversal of
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Table 3
History of SACWIS Expenditures as of January 26, 1998

Expenditures FY 1995 FY 1996 FY 1997 FY 1998 TOTAL

Technical/Management
Services

$113,121 $4,685 $40,733 $86,131 $244,670

Travel/Meals $179 $5,989 $9,901 $16,069

Computer Equipment $95 $21,992 $4,865,407 $4,887,494

Operational Expenses1 $113 $16,995 $27,823 $44,931

Software Costs $2,335 $1,612,536 $1,614,871

Sun Server $763,442 $763,442

Database Licenses $1,129,646 $1,129,646

Allocated Salaries $94,125 $42,341 $50,161 $53,210 $239,837

TOTAL $207,425 $47,234 $138,205 $8,548,096 $8,940,960

1Operational Expenses = Telecommunication Services + Computer Operating + Other.

Source:  Department of Social Services SACWIS Expenditure History, January 26, 1998.

the federal government’s decision to disallow Title IV-E funding for the SACWIS
automation.  Specifically, DSS requested in September 1997 approval of federal
funding to support an estimated $9.6 million in enhanced funding and a projected
$2.8 million in additional funding to complete the project.  The Administration for
Children and Families (ACF) within the Department of Health and Human
Services sent a letter on October 14, 1997 to the DSS Commissioner regarding
this issue.  The letter stated that approval of Title IV-E funding, based on an APD
submitted in February 1996, had been suspended on September 2, 1997.  The
ACF letter stated that federal approval was suspended because APD updates
had not been submitted, and DSS staff had informally notified HHS staff that “the
project plan had been significantly altered without ACF approval or funding.”  The
letter further indicated that “ACF has no authority to approve retroactively any
funding for activities undertaken prior to the approval of an Advance Planning
Document.”  It is DSS’s position that federal approval of the APD submitted in
February 1996 authorized DSS to proceed with procurement for the SACWIS
system.  Governor Allen sent a letter on January 15, 1998 to the U.S. Secretary
of Health and Human Services asking her to “personally look into the matter and
direct [her] department to work with the Commonwealth of Virginia to find a
satisfactory resolution.”

DSS staff have explored other funding alternatives for SACWIS
automation in case their appeals for Title IV-E funding are unsuccessful.  DSS
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staff indicated that the Social Services Block Grant appears to be a good
alternative funding source.  DSS staff and the consultant they retained to assist
them in optimizing their use of federal funding feel confident that implementing
SACWIS is in keeping with the goals of SSBG funding and that there are no
restrictions to preclude its use for service automation.  Staff of the Auditor of
Public Accounts also indicated that they could find no restrictions on the use of
SSBG for SACWIS automation.  Two federal officials within HHS’ Office of
Community Services have offered different interpretations regarding the
appropriateness of using SSBG funds for SACWIS automation.  Neither HHS
opinion was an official pronouncement, and neither opinion was provided in
writing.

DSS officials should continue to use all possible means to seek
reconsideration of the decision by federal officials to deny use of Title IV-E funds
to reimburse the SACWIS automation costs.  Furthermore, DSS officials should
ensure that APDs are submitted in a timely manner whenever there is a
significant change in an ongoing automation project to ensure that the State is
not exposed to unnecessary financial liabilities in the future.  Staff within the
Division of Financial Reporting should be specifically assigned responsibility for
ensuring that federal funding for each automation initiative is not interrupted.
This responsibility should include the timely submission of APDs and their
updates.  It should be understood, however, that Division of Information
Services’ staff will need to assist in preparing these documents particularly in
describing the scope, time frames, projected costs, and rationale for automation
projects.

Conclusion

While SACWIS development has involved problems and challenges in its
initial implementation, it appears that many of these problems have resulted from
factors beyond the system itself – delays in starting implementation, inadequate
staffing devoted to development, and funding disagreements.  SACWIS as a
database and application appears to be a useful and flexible tool with the potential
to serve both the local agencies and the State well.  It is the stated intention of DSS
officials to add other services onto SACWIS rather than develop a number of
separate databases for additional service automation.  This would minimize
database maintenance needs and costs and facilitate the development of linkages
between DSS systems.  However, as DSS continues to implement and augment
SACWIS, management must address the needs and requirements of the system’s
users and properly staff the project to ensure that system problems are addressed
in a timely and efficient manner.
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CURRENT STATUS OF THE AUTOMATED PROGRAM TO
ENFORCE CHILD SUPPORT (APECS)

The Automated Program to Enforce Child Support (APECS) is the
Department of Social Services’ information system that supports the child
support enforcement program in Virginia.  The Department of Social Services
(DSS) currently has plans to update the technology of the system and has
requested general funds for the upcoming biennium to implement the planned
improvements.  However, DSS has not fully developed its detailed work plans for
updating APECS, and one of the proposed modifications to the APECS system
may not meet federal requirements.  DSS does appear to be on schedule to
meet all of the required welfare reform initiatives related to APECS.

Background

With the increasing demands on the APECS system as well as recent
welfare reform legislation, DSS plans to or has already undertaken several
initiatives related to the APECS system.  Two of the initiatives relate to improving
the technology of the existing system and are still in the planning phase, and the
remainder of the initiatives are being undertaken pursuant to new welfare reform
requirements and are at various stages of development.

DSS Is Working to Improve APECS Technology.  Although the
APECS system was certified by the federal government less than two years ago,
it is an antiquated system with information processing technology that needs to
be updated.  The system does not have sufficient capacity to store the
information associated with the child support caseload and cannot adequately
perform the functions required of the system.  As a result, the system generally is
not available during the evening and early morning hours for use by field staff,
and is usually unavailable for use three or four days a month.  In addition, data
capacity problems have resulted in slower user response times and the need to
archive large amounts of data to prevent the databases from reaching capacity.

Based on the limitations and problems with the current system, the
Department of Social Services has begun to develop plans to update the
technology of the APECS system.  The Division of Information Services within
DSS has proposed that the technology be updated in two phases.  In phase one,
the department would purchase a new scalable UNIX processor and data would
be converted from IMS to DB2 databases for conducting reporting and analysis
operations.  This would enable DSS to remove the reporting and analysis
functions off of the mainframe which would increase the availability of the
APECS system for general use and would also increase the availability of
reporting and analysis data.

Phase two would involve moving the entire APECS system to the new
UNIX processor.  During this phase, the underlying APECS databases would be
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converted from IMS to DB2.  This would ultimately allow for the adoption of
object oriented technologies.  During interviews with JLARC staff, DSS indicated
that phase two would also involve moving the accounting function from the
current APECS system to the agency financial system.  The goal of phase two
would be to provide continuous access to APECS by child support enforcement
staff.

DSS Is Implementing Welfare Reform Initiatives.   DSS has also
undertaken several projects as part of welfare reform that involve the APECS
system.  These initiatives primarily relate to the provision of additional data to
national databases and automating some of the processes related to child
support enforcement.  Table 4 presents a list of these initiatives as well as a brief
description of each.

Table 4
APECS Welfare Reform Initiatives

Initiative Description

National New Hire Directory Database of all new hires

Federal Case Registry Database of all child support cases in
Virginia

Financial Institution Data Match Pilot System to improve asset capture by
enhancing ability to locate bank
accounts and other financial
instruments

Automated Uniform Interstate
Family Support Act

Automation of a number of documents
related to child support enforcement

Automated Income Withholding Automation of income withholding

Child Support Enforcement
Network Implementation

Implementation of a system that would
improve access and sharing of
information between states

Distribution System Changes Automation changes to implement
changes in distribution of child support
collections

Federal Reporting Changes Changes needed to conform to newly
required reporting structures

Source:  JLARC staff interviews with Department of Social Services staff.
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Current Status of Development and Deployment

The various initiatives are at different stages of development and
deployment.  The proposed changes to update the technology of the APECS
system are still in the planning phase.  Plans for phase one, which would involve
purchasing a new UNIX processor and moving the reporting and analysis
functions off of the mainframe, appear to have been fairly well developed.
According to DSS staff, federal officials have already indicated informally that
they would approve those activities proposed to be undertaken as phase one.

Planning for phase two of the project appears to be more preliminary.
Detailed plans for phase two have not been developed.  In addition, the decision
whether to continue to use the mainframe system for APECS or move the
system entirely to a UNIX-based server has not yet been made.

One potential problem with the proposed phase two project is that
federal officials have expressed concern with one element of the plan.  As part of
its phase two re-engineering plan, DSS has proposed taking the accounting
function out of APECS and using the agency accounting system to perform the
system’s accounting operations.  However, federal officials have stated that
removing the accounting function would not be permissible under the federal
regulations and thus would not be approved by the Department of Health and
Human Services.  Despite statements to the contrary in interviews with JLARC
staff, DSS indicates in its response to the exposure draft that it no longer plans
to move the accounting function out of APECS.  DSS needs to resolve this issue
with the federal government prior to further development of phase two and avoid
taking any action that could jeopardize the State’s certification and federal
funding of APECS.

The welfare reform initiatives are at various stages of development
and deployment.  The national new hire directory has been fully implemented
and met the federal deadline for implementation of October 1, 1997.  The federal
registry and distribution system changes are on schedule to be completed by the
October 1, 1998 federal deadline imposed for completing both projects.  In
addition, DSS believes that the agency is on track to complete the federal
reporting changes that will be required prior to October 1, 1999.  The other
welfare reform initiatives related to APECS do not have federal deadlines, but
DSS officials indicate that the Department is on schedule to complete them by
September 1998.

Project Funding

The Department of Social Services has requested $2.8 million for FY
1999 and $748,000 for FY 2000 to fund both phases of upgrading the APECS
system.  Four million dollars is estimated to be needed for the phase one project,
and $6.5 million is projected to be needed for phase two.  According to DSS, the
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federal government will provide a 66 percent federal match of State funding for
the work that is approved.

DSS indicates that all but one of the welfare reform initiatives can be
performed with existing resources.  The one exception is the federal registry
initiative.  DSS has requested general funds in the amount of $255,000 for FY
1999 and $136,000 for FY 2000 to develop the system necessary to comply with
the national federal registry requirements.  The funds requested, which will be
combined with a 66 percent federal match, will be used to develop a system for
court data to be linked with child support data and transmitted to the federal
government.  This project will require some modifications to the APECS system.

One funding concern is that DSS has requested an appropriation from
the General Assembly for a project that is still in the preliminary planning stages.
DSS has requested $2.2 million over the next two years to re-engineer the
APECS system which has been referred to as the phase two plan.  However, the
details of the initiative have not been fully developed and at least one key
decision  that will impact the cost of the project - whether to continue to use the
existing mainframe or purchase new server hardware - has not been made.  In
addition, there is some indication that the federal government will not approve
one element of the phase two plan.

With the federal concerns regarding one aspect of the proposed re-
engineering plan and the preliminary nature of the plan, the General Assembly
may wish to further evaluate the request by DSS for funding the re-engineering
of the APECS system.  The General Assembly may wish to evaluate whether an
approvable plan has been sufficiently developed on which to assess what
amount should be appropriated for the project and, if so, whether the amount
requested in the Governor’s budget accurately reflects the likely State share of
implementation of the phase two plan.

Conclusion

With the increasing demands on the antiquated APECS system, it is
apparent that the Department of Social Services needs to make modifications to
the system.  The department appears to recognize this need and is proceeding
with plans to improve the system.  The primary concerns are whether DSS has
sufficient basis for the funding request that it has submitted for implementing its
re-engineering effort and whether the department is proceeding with a project for
which it will be able to receive full federal approval and funding.
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CURRENT STATUS OF THE ELECTRONIC BENEFITS TRANSFER PROJECT

The Electronic Benefits Transfer (EBT) project is an initiative to
convert the issuance of food stamps and Temporary Assistance for Needy
Families benefits through electronic means instead of the current paper-based
system.  The Department of Social Services is required to convert food stamp
issuance, which will comprise approximately 80 percent of the benefits issued
through the system, by October 1, 2002.  The Governor’s budget initially
included a request to fund the development and implementation of the EBT
program; however, the current Governor apparently has decided to amend the
1998-2000 budget to withdraw the request for funding of the EBT project during
the upcoming biennium which will significantly delay implementation of EBT.
The only concerns identified, which are relevant only if the request for funding
were to remain in the budget, relate to the timing of the funding of the project and
the additional personnel that would be necessary to administer the EBT contract.

Background

In 1994, DSS received formal approval from the federal government to
implement an EBT program in Virginia.  The following year, DSS retained a
vendor to prepare a Request for Proposal (RFP) for the purpose of obtaining a
financial services firm to develop and implement the EBT project.  The
Department’s goal was to contract with a vendor for implementation of EBT at
the same or less cost than the current paper-based system because the federal
government will only provide the same level of funding for the food stamps
portion of EBT as was provided for the paper-based system.

During the period in which DSS was developing the RFP, the agency
also considered the option of joining a consortium of southern states (Southern
Alliance of States) for the development and implementation of EBT.  However,
DSS ultimately concluded that joining the consortium would not be less costly
than contracting separately with a firm which could design a system specifically
for Virginia.

In January 1997, DSS submitted the RFP for bids.  DSS received two
bids from vendors but was not satisfied with either bid.  The cost estimates in the
proposals submitted by each vendor exceeded the cost of Virginia’s current
paper-based system for issuance of benefits.  After several rounds of
negotiation, neither vendor was able to provide a proposal with an acceptable
cost estimate, and the RFP was canceled in November of 1997.

Current Status of Development and Deployment

DSS has modified the RFP and recently submitted it to the federal
government for approval.  The Department hopes to receive formal federal
approval of the RFP in the next few weeks and had hoped to release it for public
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bid by March of this year prior to the Governor’s apparent decision to withdraw
the request for funding.  If no funding is appropriated for the EBT system in the
upcoming biennium, then the RFP process will likely be delayed for at least two
years.

Prior to the apparent decision to withdraw funding, DSS staff had
planned to award a contract by June and use the remainder of the 1998 calendar
year to develop a pilot.  DSS believed that a pilot could then be placed in
operation by January of 1999 and EBT implemented throughout the State by the
end of 1999.  The EBT project manager noted that this was a best case scenario
and that there is a reasonable likelihood that a protest would be filed by one or
more of the losing vendors.  Therefore, the project could be delayed by several
months after the award of the contract.

According to one DSS official, the Department is re-evaluating the
option of joining the Southern Alliance of States.  However, two federal officials
with the United States Department of Agriculture have indicated to JLARC staff
that Virginia would appear to be precluded by federal law from joining the
consortium at this stage.

Project Funding and Expenditures

As stated previously, the current Governor apparently intends to
withdraw the request for funding of EBT during the upcoming biennium.
However, in the Governor’s budget submitted in December 1997, DSS requested
approximately $2.3 million in general funds for each year of the biennium to fund
the EBT project.  As part of this amount, DSS requested approximately $157,000
in FY 1999 and $172,000 in FY 2000 to fund three additional positions to assist
in the administration of the EBT contract.  The federal government will provide a
50 percent match for the funds expended to implement the food stamps portion
of the EBT program up to a maximum cap.  DSS has spent about $162,000 on
EBT from FY 1995 to the present, which has been primarily for RFP
development and salary costs.

The two primary concerns raised by this review of the status of the
EBT project both relate to the Department’s budget request.  With the apparent
decision to withdraw funding for EBT, these concerns may no longer be relevant.
However, if the decision whether to fund EBT remains under consideration, then
the General Assembly may wish to examine whether funding is needed in FY
1999 for EBT and whether additional full-time positions are needed.

Full Funding for EBT Contract and Additional Positions May Not
Be Needed Until FY 2000.  The delay in the award of an EBT contract would
appear to make it unlikely that DSS will need the $2.3 million initially requested in
general funds for FY 1999 to fund the EBT contract or the three additional
positions in FY 1999 to administer the contract.  The requests for $2.3 million
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and three additional positions for FY 1999 were initially made based on the
assumption that a contract would be awarded by the end of the 1997 calendar
year and that the program would be implemented statewide during the 1999
fiscal year.  However, with the substantial delay that has resulted from the
cancellation of the initial RFP, the EBT system will not be implemented statewide
until FY 2000 under the most optimistic scenario according to the project
manager.  As a result, DSS would not likely need all of the $2.3 million requested
for the 1999 fiscal year.  Likewise, it appears unlikely that the three additional
staff requested for FY 1999 would be needed in that fiscal year.  Therefore, the
timing of funding the EBT contract as well as the additional positions needed to
administer the contract needs to be reassessed and a determination made
whether the current budget requests for FY 1999 need to be modified, if the
request for EBT funding remains in the Governor’s budget.

Funding for Three Positions Is for P-14 or Restricted Salary
Positions Instead of Full-Time Classified Positions.  The Department initially
requested three full-time classified positions to administer the contract in addition
to the EBT project manager position which currently is authorized and filled.
According to DSS staff, one additional position is needed to address interface
issues with the contractor.  A second position is needed to deal with the food
retailers and financial institutions.  Finally, a third additional position is needed to
serve as a liaison to the localities.

In the Governor’s budget, the Department of Planning and Budget
(DPB) eliminated the request for three additional full-time classified positions but
retained the funding for the positions.  According to a memorandum prepared by
DPB, DSS is instructed to use P-14’s or other restricted positions to administer
the contract or to reallocate existing classified positions.

The three positions needed to administer the EBT contract would
appear to be long-term positions at a relatively high pay grade level (grade 13 or
14) that would be most appropriately filled by classified State employees.  If the
request for funding remains in the budget, the General Assembly may want to
further examine whether DSS has current full-time positions available that could
be reallocated to administer the EBT contract or whether additional full-time
positions may need to be established to administer it.

Conclusion

Based on interviews with DSS staff and review of the Governor’s
budget, the EBT project appeared to be on schedule to be deployed in Virginia
well ahead of the federal deadline of October 1, 2002.  However, the apparent
recent decision by the Governor to withdraw the request for funding of EBT may
delay implementation of EBT for at least two years.  If the funding request for
EBT does remain in the budget, there needs to be a re-evaluation of the timing
for funding of the project and the personnel needs for the administration of the
EBT contract.
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CURRENT STATUS OF DAY CARE ASSISTANCE AUTOMATION

The need to automate day care assistance has been widely recognized,
particularly in light of the substantial growth expected in funding for day care
assistance in the coming years.  Day care assistance is projected by DSS to
increase from $62 million in FY 1997 to approximately $110 million in FY 1998.  A
committee of the Virginia League of Social Services Executives wrote in response to
DSS’s development of the Child Care and Development Plan, “the complexity of a
$100 million dollar program, serving thousands of children each day, has become
burdensome beyond belief.  Technology exists to support these programs and it is in
use by other states.  If Virginia wants accountability, accuracy, and efficiency of
services, this must be addressed.”

DSS program staff agree that automation is needed to ensure accountability
in a program that is growing tremendously.  According to these staff, day care
expenditures may exceed $200 million by the year 2000 as welfare reform and
associated day care needs expand.  DSS staff stated that the day care program is
currently characterized by inconsistencies in reporting and in some cases inaccurate
paper trails.  These problems will likely worsen as the program grows if day care
assistance is not automated.

Background

Automating day care information is a somewhat different issue than the other
automation issues facing DSS.  First, there is no DSS-maintained day care
database.  Day care assistance is locally-administered by 122 local social services
agencies while some local agencies have automated their day care assistance
information, many agencies have not.  Second, there is no federal mandate to
create a day care database.  There is, however, a federal mandate to report
aggregate and case-specific day care assistance information.  This aggregate data
was manually submitted by the local agencies to DSS for the first time in December.
DSS program staff state that the reporting process went well.  Case specific data will
have to be reported by the local agencies to DSS on a sample of cases this spring.
DSS staff believe reporting will not be a serious problem even without a statewide
automated database since, with few exceptions, each local agency will need to
report on five or fewer day care cases.  Consequently, there is no immediate need
to automate day care for federal reporting purposes.

Current Status of Development and Deployment

DSS is still in the planning phase for automating day care services.  DSS staff
have assembled a working group of local agency officials to assist in determining
systems requirements for day care automation.  This group was formed in
consultation with the Virginia League of Social Services Executives and has met
twice to consider systems alternatives.  Once the system requirements are
identified, it will be easier to determine how automation should proceed.
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DSS Should Consider a Range of Automation Alternatives in This
Early Planning Phase .  DSS staff held a meeting in late October 1997 to
discuss their initial ideas for automating day care with local agency
representatives.  At that meeting, DSS staff presented the idea of including day
care automation as part of the Applications Benefit Delivery Automation Project
(ADAPT) for families receiving Temporary Assistance for Needy Families (TANF)
and on SACWIS for families receiving only day care assistance or having
children in foster care.  One of the underlying reasons DSS staff proposed
including day care within ADAPT and SACWIS was that it would provide the
option of eventually tying day care payments into the electronic benefit transfer
(EBT) and the electronic fund transfer (EFT) programs.  The proposal involved
establishing a central account for day care payments at the State level.

Several local agency officials indicated that the idea of a central State
account had never been mentioned before and was not well received.  Local
opposition to having a central account resulted from both anticipated problems in
locally administering the account and the fact that day care payments for income
eligible families require a local match.  Local agency officials indicated that the idea
of contributing local funds into a central account would not be accepted by many
localities.  Local agency officials also questioned how EBT would work given the fact
that payments are not made to the parents receiving day care services but instead
to the day care providers.  Additionally, the frequent fluctuations in day care
payment amounts would also complicate the use of electronic transfers in general.

Considering that local agencies will be the primary users of day care
automation, DSS staff should involve them in future planning for day care
automation.  DSS staff indicated that including day care automation within ADAPT
and SACWIS is still being considered.  However, DSS may develop an eligibility
determination, case management, and report generating module for statewide use
while allowing local agencies to develop their own payment processing modules.
This would allow local agencies to maintain control of local funding and payments
and would be more acceptable to local agencies.

Some local agency officials have also stated that they hope DSS will consider
other automation options including locally controlled automation or including all day
care assistance on the ADAPT system.  A number of local agencies have
automated their day care assistance programs and are pleased with their systems.
Including day care on ADAPT is also seen as a sound option by some local agency
representatives since day care assistance is basically an eligibility and payment
processing operation that ADAPT is specifically designed to accomplish.

DSS Should Concentrate on Current Automation Initiatives Before
Undertaking Day Care Automation.   The current timeline for day care automation
indicates that the system should be in production by October 1999.  Minutes
prepared by DSS staff on the October 1997 planning meeting state, “A number of
local agency representatives asked that any solution be phased in over an extended
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period of time.  This would permit local agency staff time to accommodate to the
revised process and work flows, and to permit DIS [Division of Information Systems]
the opportunity to provide better tested systems.”  Given the number of automation
initiatives DSS already has underway, it would be prudent to concentrate on those
initiatives before actively developing day care automation.  Several local agency
officials indicated that they do not believe it is possible, given the other initiatives
and apparent staffing needs within information services, for DSS to complete day
care automation before January 2000.  If this is indeed the case, it would be better
to make local agencies aware of this now so their staffs can ensure that the day
care automation they already have can be made year 2000 compliant.

The Department of Social Services should ensure that the resources
needed for automating day care are available prior to initiating the project
extensively.  Time should be taken to meaningfully involve local agency staff in
designing automation requirements to ensure that the needs of the primary
system users are incorporated.

Project Funding and Expenditures

Day care automation is in such an early stage of planning, that no budget has
been developed for it.  DSS expects to fund day care automation out of the Child
Care and Development Fund (CCDF).  Up to five percent of approximately $85
million (or $4.25 million) of the CCDF allotment for FY 1998 may be used for state-
level administration which would include automation initiatives.  DSS staff indicated
that $2.5 million in CCDF funds has been designated in FY 1998 for automating day
care assistance.  If these funds are not spent, they can be carried over to FY 1999.
DSS staff noted that similar funding will be available from Virginia’s CCDF award for
FY 1999 that can be used for day care automation.

Conclusion

Day care automation is still in the early planning phase.  The apparent need
to automate day care assistance should not be used as a basis for accelerating
automation at the expense of careful planning and analysis of automation needs
and alternatives.  Considering the number of automation initiatives already being
developed in other areas, DSS should complete some of those initiatives before
actively undertaking a day care automation initiative.
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CURRENT STATUS OF NETWORK 2000

Network 2000 is an all digital data communications network deployed by
the Department of Social Services (DSS) to support automated systems used by
DSS and the local social services agencies.  The network was designed to
support existing mainframe applications such as ADAPT, VACIS, and APECS
and the Department’s newer client/server applications such as SACWIS.  In
addition, the network permits DSS to implement Internet communications
products such as e-mail, web pages, and news groups.  Network 2000 was
implemented for DSS by the Department of Information Technology (DIT) as part
of the Commonwealth Telecommunications Network.

Current Status of Development and Deployment

Implementation of Network 2000 began in June 1997, with the
Department’s decision to deploy a new digital network as part of DIT’s
Commonwealth Telecommunications Network.  DIT began work immediately,
and by September 1997, it had completed orders for circuits and installation of
equipment necessary to connect each local social services agency to the
network.

By November 1997, the local agencies had completed wiring required in
their offices, largely completing the network installation.  As of January 1998, all
local social services agencies had been successfully connected to the network
and all circuits had been tested.  One county is continuing to resolve some minor
issues related to the county’s internal network, and should begin to use Network
2000 by early February 1998.  In addition, installation of all the PCs, which are
necessary to use the network, has not been completed in some agencies
because of problems with the computers.  Those problems have been resolved
by DSS, and the vendor is expected to resume delivery by the second week of
February 1998.

Based on comments from local agency staff, the network appears to
provide good data telecommunications support for DSS automated systems.
One local official said that, “The functionality of the network is first rate.”  The
only concern expressed to JLARC staff by local agency personnel was the ability
of the DSS staff to manage network resources over the long term.  DSS will need
to address this concern by ensuring that it has qualified staff to provide
assistance to local agencies.

Project Funding and Expenditures

The total cost to implement Network 2000 as of January 26, 1998, was
$3,889,230.  Of this amount, $514,026 was reimbursements to local agencies for
wiring of local offices.  Operational costs for Network 2000 are estimated at
approximately $1.77 million annually, to be billed to the Department by DIT.
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CURRENT STATUS OF YEAR 2000 COMPLIANCE

The Department of Social Services has more than 25 mission-critical
automated systems that it uses to manage various social services programs.
These systems were designed and deployed over a number of years, and in
some cases are more than 20 years old.  As a result, many of the Department’s
automated systems may present a year 2000 problem.  The year 2000 problem
results from storing and using date information in a computer with two digits to
represent the year.  For example, 1998 is represented as 98 in the computer.
This technique was used widely in federal, state, and local computer systems as
well as in the private sector.  The problem with a two-digit representation of the
year is that it can result in erroneous calculations when using the year 2000,
which the computer confuses with 1900.

The solution to this problem is to either repair, replace, or retire the
computer programs that have the problem.  Until very recently, DSS indicated
that it would pursue a strategy to replace its legacy mainframe systems, and that
it therefore had no exposure to the year 2000 problem.  The development and
deployment of the new ADAPT and SACWIS systems was a part of that
strategy.  In addition, DSS is replacing its older financial systems with a
client/server financial system.

In December, however, DSS stated in its year 2000 report to the Council
on Information Management (CIM) that it has modified its strategy and now plans
to repair some of its systems.  In its January report to CIM, DSS specifically
identified 16 systems to be repaired, and estimated for JLARC staff that more
than 5,500 hours of work would be necessary.  Because DSS has changed its
strategy and is only now beginning to fully assess the work necessary to make its
systems compliant, CIM considers the Department of Social Services to be a
potential risk for the State.  According to CIM:

The recent decision by the Department of Social Services to
reconsider its use of a replacement strategy for 25 mission-critical
systems puts the Y2K [year 2000] compliance status of this major
agency in question.

Some DSS systems development staff also raised questions about the
replacement strategy, but said they feel more comfortable with the plan to repair
those systems that may not be year 2000 compliant.  However, DSS staff have
not yet completed plans for the repair work to be completed on the systems, so
the amount and difficulty of the work is still unknown.  DSS has also not
prepared contingency plans for systems which cannot be repaired by year 2000.
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The Department appears, from initial plans provided to JLARC staff, to be
using existing, in-house staff to complete the work for year 2000.  Therefore, it
has not requested any additional funding for year 2000 repair work.

DSS should work more closely with staff from the Council on Information
Management to complete assessments of all DSS systems and should ensure
that its plans for year 2000 remediation include assessments of the impact on
existing development projects and adequate provisions for development, testing,
and implementation.  The Department may want to consider the use of staffing
from contracts available through CIM if the use of in-house staff has an adverse
impact on existing projects.  In addition, DSS needs to begin now to develop
contingency plans for all systems, including those that are being replaced and
repaired.
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December 19, 1997

Mr. Philip A. Leone
Joint Legislative Audit and Review Commission
General Assembly Building, Suite 1100
Capitol Square
Richmond, Virginia  23219

Dear Phil:

During the 1997 Session, the General Assembly appropriated
approximately $84 Million in the current biennium for upgraded and
new information systems in the Department of Social Services (DSS).
As we prepare to review the budget for the 1998-200 biennium, we
would like more information on all these automated systems.

Because JLARC staff currently serve on the DSS Local
Information Technology Planning Committee and are familiar with
systems development in DSS, we believe you could provide us with a
status report in relatively short order.  If possible, it would be helpful
to have this report by the end of January 1998.

Please include in your status report: the stage of completion for
each major system; concerns or problems with implementing any of
the components; expenditures to date as compared to appropriations;
and projected expenditures to complete and operate each system.  We



also welcome any other additional information that you can provide
that will enable us evaluate the progress of these systems.

Thank you for your assistance in this matter.

Sincerely,

(Signed) (Signed) (Signed)

Stanley C. Walker     John H. Chichester V. Earl Dickinson

cc: Mr. Clarence Carter, Commissioner of Social Services



A
pp

en
di

x 
B

D
S

S
 S

ys
te

m
s 

D
ev

el
op

m
en

t P
ro

je
ct

 F
un

di
ng

(T
ot

al
s 

S
ho

w
n 

in
 B

ol
d)

P
ro

je
ct

D
ev

el
op

m
en

t
E

xp
en

di
tu

re
s 

to
D

at
e

D
S

S
 P

ro
je

ct
ed

R
em

ai
ni

ng
D

ev
el

op
m

en
t C

os
ts

F
Y

 9
9

A
pp

ro
pr

ia
tio

n
R

eq
ue

st

F
Y

 2
00

0
A

pp
ro

pr
ia

tio
n

R
eq

ue
st

A
pp

lic
at

io
n 

B
en

ef
it 

D
el

iv
er

y 
A

ut
om

at
io

n 
P

ro
je

ct
 (

A
D

A
P

T
)

A
 c

om
pu

te
r 

sy
st

em
s 

pr
oj

ec
t d

es
ig

ne
d 

to
 a

ut
om

at
e 

th
e 

el
ig

ib
ili

ty
 d

et
er

m
in

at
io

n
an

d 
be

ne
fit

s 
ca

lc
ul

at
io

n 
fo

r 
th

re
e 

m
aj

or
 b

en
ef

its
 p

ro
gr

am
s:

  T
A

N
F

, F
oo

d
S

ta
m

ps
, a

nd
 M

ed
ic

ai
d.

$1
4,

99
9,

32
4a

$1
2,

25
3,

89
1

$8
,3

88
,6

44
b

$4
,1

94
,3

22
 (

G
F

)
$8

,3
88

,6
44

 b

$4
,1

94
,3

22
 (

G
F

)

S
ta

te
w

id
e 

A
ut

om
at

ed
 C

hi
ld

 W
el

fa
re

 In
fo

rm
at

io
n 

S
ys

te
m

 (
S

A
C

W
IS

)
S

ta
te

w
id

e 
A

ut
om

at
ed

 C
hi

ld
 W

el
fa

re
 In

fo
rm

at
io

n 
S

ys
te

m
 -

- 
in

 V
irg

in
ia

 th
e

sy
st

em
 c

ur
re

nt
ly

 c
on

si
st

s 
of

 fo
st

er
 c

ar
e 

an
d 

ad
op

tio
n 

ca
se

s 
w

ith
 p

la
ns

 to
 a

dd
ch

ild
 p

ro
te

ct
iv

e 
se

rv
ic

es
 c

as
es

 b
y 

ne
xt

 fa
ll.

$8
,9

40
,9

58
_

$1
,5

00
,0

00
$7

50
,0

00
 (

G
F

)
$1

,5
00

,0
00

$7
50

,0
00

 (
G

F
)

A
ut

om
at

ed
 P

ro
gr

am
 to

 E
nf

or
ce

 C
hi

ld
 S

up
po

rt
 E

nf
or

ce
m

en
t (

A
P

E
C

S
)

R
eb

ui
ld

 o
f D

S
S

 in
fo

rm
at

io
n 

sy
st

em
 th

at
 s

up
po

rt
s 

th
e 

ch
ild

 s
up

po
rt

en
fo

rc
em

en
t p

ro
gr

am
.

N
/A

$1
0,

50
0,

00
0

$3
,6

30
,0

00
 (

G
F

)
$8

,3
00

,0
00

$2
,8

82
,0

00
 (

G
F

)
$2

,2
00

,0
00

$7
48

,0
00

 (
G

F
)

E
le

ct
ro

ni
c 

B
en

ef
its

 T
ra

ns
fe

r
 (

E
B

T
)c

A
n 

in
iti

at
iv

e 
to

 c
on

ve
rt

 th
e 

pa
pe

r 
is

su
an

ce
 o

f f
oo

d 
st

am
ps

 a
nd

 T
A

N
F

 b
en

ef
its

to
 a

n 
el

ec
tr

on
ic

 tr
an

sf
er

 s
ys

te
m

.

$1
62

,0
00

_
$5

,6
92

,1
00

b

$2
,2

76
,8

35
 (

G
F

)
$5

,7
30

,3
78

b

$2
,2

92
,1

51
 (

G
F

)

D
ay

 C
ar

e 
A

ss
is

ta
nc

e 
A

ut
om

at
io

n
d

A
ut

om
at

io
n 

co
nc

er
ni

ng
 th

e 
da

y 
ca

re
 a

ss
is

ta
nc

e 
fo

r 
fa

m
ili

es
.

_
_

_
_

N
et

w
or

k 
20

00
A

n 
al

l-d
ig

ita
l c

om
m

un
ic

at
io

ns
 n

et
w

or
k 

th
at

 c
on

ne
ct

s 
D

S
S

 to
 th

e 
lo

ca
l

ag
en

ci
es

, s
up

po
rt

s 
sy

st
em

s 
su

ch
 a

s 
A

D
A

P
T

 a
nd

 A
P

E
C

S
, a

nd
 p

ro
vi

de
s

ac
ce

ss
 to

 e
-m

ai
l a

nd
 th

e 
In

te
rn

et
.

$3
,8

89
,2

30
_

$1
,5

00
,0

00
b

$3
49

,5
00

 (
G

F
)

$1
,5

00
,0

00
b

$3
49

,5
00

 (
G

F
)

Y
ea

r 
20

00
S

ys
te

m
s 

de
ve

lo
pm

en
t a

nd
 m

ai
nt

en
an

ce
 to

 a
dd

re
ss

 y
ea

r 
20

00
 p

ro
bl

em
s 

w
ith

ex
is

tin
g 

sy
st

em
s.

_
_

_
_

a 
 A

n 
ad

di
tio

na
l $8

,3
06

,5
04

 h
as

 b
ee

n 
ex

pe
nd

ed
 o

n 
op

er
at

io
ns

.

b 
R

ep
re

se
nt

s 
op

er
at

in
g 

co
st

s,
 s

uc
h 

as
 c

od
e 

an
d 

so
ftw

ar
e 

m
ai

nt
en

an
ce

, D
IT

 c
om

pu
te

r 
ch

ar
ge

s 
, a

nd
 te

le
co

m
m

un
ic

at
io

ns
 c

ha
rg

es
.

c 
A

 b
ud

ge
t a

m
en

dm
en

t h
as

 b
ee

n 
su

bm
itt

ed
 b

y 
th

e 
G

ov
er

no
r’s

 O
ffi

ce
 to

 e
lim

in
at

e 
th

e 
ap

pr
op

ria
tio

n 
re

qu
es

t. 
 D

S
S

 h
ad

 p
la

nn
ed

 to
 r

el
ea

se
 a

 r
eq

ue
st

 fo
r 

pr
op

os
al

s 
(R

F
P

) 
in

la
te

 F
eb

ru
ar

y 
or

 e
ar

ly
 M

ar
ch

. E
ss

en
tia

lly
 E

B
T

 w
ill

 b
e 

a 
pr

iv
at

iz
ed

 s
ys

te
m

; t
he

re
fo

re
, c

os
ts

 in
 th

e 
ap

pr
op

ria
tio

n 
re

qu
es

t c
on

st
itu

te
 o

pe
ra

tio
na

l c
os

ts
.

d  N
o 

sy
st

em
 c

os
t h

as
 b

ee
n 

de
te

rm
in

ed
 a

t t
hi

s 
tim

e.
  $

2.
5 

m
ill

io
n 

of
 d

is
cr

et
io

na
ry

 C
C

D
F

 fu
nd

s 
ha

s 
be

en
 p

re
lim

in
ar

ily
 s

et
 a

si
de

 in
 S

F
Y

 9
8 

fo
r 

bu
ild

in
g 

a 
da

y 
ca

re
 s

ys
te

m
.

S
ou

rc
e:

  D
ep

ar
tm

en
t o

f S
oc

ia
l S

er
vi

ce
s 

fin
an

ci
al

 a
nd

 b
ud

ge
t r

ep
or

ts
.



Appendixes Page 43

AGENCY RESPONSES

As part of an extensive data validation process, State agencies involved in
a JLARC assessment effort are given the opportunity to comment on an
exposure draft of the report.  Appropriate technical corrections resulting from the
written comments have been made in this final version of the report.  Page
references in the agency response relate to an earlier draft and may not
correspond to page numbers in this version.
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February 2, 1998

Mr. Philip A. Leone
Joint Legislative Audit and Review Commission
General Assembly Building, Suite 1100
Capitol Square
Richmond, Virginia 23219

Dear Phil:

Thank you for the opportunity to comment on the exposure draft for the “Special Report: Status
of Automation Initiatives of the Department of Social Services” dated 1/30/98.  Our comments
are enclosed.  I appreciate the thorough review that your team was able to accomplish in such a
short period.

In addition to the specific comments forwarded separately, the following general comments are
offered:

ADAPT - One of the major concepts that drives much of the ADAPT comments is the statement
that, “the projected date for statewide implementation of August 1998 may not be realistic.”
While it may be that some portions of the Medicaid may not be ready in August, please note that:

1.  The Food Stamps, TANF and VIEW portions of ADAPT (of which TANF and VIEW
were not even considered in the House Document 10 planning assumptions) will
completed and will be fully operational in the system in June 1998.

2.  All local agencies will have received training on ADAPT and will have the system
available for use in July 1998.  This meets our definition of being “implemented
statewide,” for TANF, Food Stamps and VIEW.

3.  ADAPT is being used today to determine Medicaid eligibility for TANF recipients. 
The next largest segment of the Medicaid population is Low Income Families and
Children (LIFC).  The rule base for the Medically Indigent covered group of Families and
Children is beginning development now and we  expect that this effort will completed by
August 1998.  The project team will then move to complete the rule base for Aged Blind



and Disabled SSI recipients.  These two covered groups represent the majority of our
Medicaid recipients.  The project team will then focus on the remaining covered groups,
such as Long Term Care recipients.

In summary, ADAPT will be implemented for TANF, Food Stamps and VIEW statewide by
August 1998 and the development will be complete with the exception of the remaining covered
groups of Medicaid.  Request the report be modified to more accurately reflect these
significant achievements.

The draft report also makes several suggestions about improving DSS management oversight of
DSS automation initiatives.  Following the impasse reached last year regarding SACWIS
funding, DSS conducted an internal review of its processes and has initiated the following
changes:

- Project Ownership: As noted in the draft report, the lack of ownership by the benefiting
program office of the specific development initiatives was seen as one of the primary
weaknesses.  To address this, our strategic plan requires each division to establish two
year “business plans.”  These plans will address current and future initiatives and to brief
their plans to Executive Management.  Within these plans, the division which will benefit
from an automation initiative is responsible to track the various milestones and
prerequisites for funding.  Following approval of the plans, divisions will update them
and provide quarterly briefs to the Executive Team.

- Project Management: The turnover of leadership positions within the agency in the last
few years has led to some loss of “institutional knowledge.”  To address this, we had our
most effective managers develop a checklist to provide management with a set of guides
to review project activity.  This checklist will be required for all future initiatives which
require changed or increased resources, whether they involve automation or not,  and will
be filled out for all initiatives currently in progress.

- Management Oversight: The combination of the divisional business plans, project
checklists and a commitment to routine review of our strategic plan by the Executive
Team will provide the visibility and feedback necessary to preclude the difficulties
encountered during the last few months.

Again, thank you for the opportunity to comment on the draft report.

(Signed)

Clarence H. Carter
Commissioner
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